
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:45 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 114 Date: 02-Oct-2009 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 24

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/Out office

·Review Avar shop drawing for the EB structure stressing sequence . Shop drawing sheets B60, B70.
The Pjack on the shop drawing is wrong and the length used in the elongation formula is wrong as well. A
letter was sent to MCM and Avar to revise and re-submit the above drawings.
·Met with George to discuss the height of the barrier rail rebars at EB .
·Chuck and I discussed pre-stressed piles payments.
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